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Grant Number:
B-08-DN-51-0001

Grantee Name:
State of Virginia

Grant Amount:
$38,749,931.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
TRACI MUNYAN

Disasters:

Plan Description:

Adhering to the intent of this program, resources will be directed to neighborhoods in which a significant positive
impact is expected. Applicants should seek to target neighborhoods that have at least 10 percent of the housing
units, properties, or structures that meet the approved definition of foreclosed or abandoned. The program is aimed
at addressing neighborhoods that have been hardest hit by the recent foreclosure crisis, not necessarily those areas
that have negative conditions brought about by events pre-dating this issue. Scattered-site approaches that dilute
impact will not be allowed. When targeting neighborhoods, applicants will be required to document how the
proposed project area constitutes a defined neighborhood. This can be based on historical information, community
perception, mapping, or other supporting documentation.

NSP

Declaration Number

This is not a Disaster Grant. The DRGR Reporting System is being used to report and draw funds for the
Neighborhood Stabilization Program.

Recovery Needs:

$563,839.17

N/A

$16,796,685.11

$0.00

$9,363,155.88

$9,378,155.88

Obligated CDBG DR Funds

$900,801.17

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$38,749,931.00

$699,475.12 $1,036,437.12

Match Contributed

Program Funds Drawdown

To Date

$16,796,685.11

$19,777,252.81

$38,749,931.00

Overall

Program Income Received

N/A

$9,742,871.48



Grantees continue to purchase foreclosed properties which will be rehabilitated and resold to homebuyers.  Grant
funds were pulled from Chesterfield County due to performance issues.  This will be reallocated to the performance
pool and redistributed to other grantees.  Once this quarterly report is accepted, the Action Plan will be revised to
show a decrease in preformance pool funds and funds reallocated to high performing grantees.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

59.459%Minimum Overall Benefit Percentage

$1,189,699.95

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,812,489.65

Required

$3,874,993.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,687,482.75 $9,977,238.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Acquisition $8,364,114.25 $25,758,142.00 $14,625,342.67

002, Housing Rehabilitation $592,090.58 $6,168,388.00 $884,270.49

003, Home Buyer Assistance $27,322.00 $1,105,649.00 $43,822.00

004, Resale of  Property $30,000.00 $1,634,698.00 $53,550.00

08-NSP-0A, Unused $0.00 $0.00 $0.00

08-NSP-0B, Unused $0.00 $0.00 $0.00

08-NSP-0C, Unused $0.00 $0.00 $0.00

08-NSP-0D, Unused $0.00 $0.00 $0.00

08-NSP-0E, Unused $0.00 $0.00 $0.00

08-NSP-0F, Unused $0.00 $0.00 $0.00

08-NSP-0G, Unused $0.00 $0.00 $0.00

08-NSP-0H, Unused $0.00 $0.00 $0.00

08-NSP-0I, Unused $0.00 $0.00 $0.00

08-NSP-0J, Unused $0.00 $0.00 $0.00

08-NSP-0K, Unused $0.00 $0.00 $0.00



08-NSP-0L, Unused $0.00 $0.00 $0.00

08-NSP-0M, Unused $0.00 $0.00 $0.00

08-NSP-0N, Unused $0.00 $0.00 $0.00

08-NSP-0O, Unused $0.00 $0.00 $0.00

08-NSP-0P, Unused $0.00 $0.00 $0.00

08-NSP-0Q, Unused $0.00 $0.00 $0.00

08-NSP-0R, Unused $0.00 $0.00 $0.00

08-NSP-0S, Unused $0.00 $0.00 $0.00

08-NSP-0T, Unused $0.00 $0.00 $0.00

08-NSP-0U, Unused $0.00 $0.00 $0.00

08-NSP-0V, Unused $0.00 $0.00 $0.00

08-NSP-0W, Unused $0.00 $0.00 $0.00

08-NSP-0X, Unused $0.00 $0.00 $0.00

08-NSP-0Y, Unused $0.00 $0.00 $0.00

100-0, State Administration $198,876.71 $1,870,496.00 $629,122.61

100-1, Planning Grants $0.00 $192,000.00 $192,000.00

100-2, Local Administration $165,752.34 $1,539,927.00 $368,577.34

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project/Performance Pool $0.00 $480,631.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$1,735,400.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$1,735,400.00

N/A

$0.00

$0.00

$1,250,874.42

$1,250,874.42

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co.  - Acquisition

$713,150.00

$0.00

$130,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$130,500.00

$0.00

N/A

09/17/2010

$709,650.00

To Date

08/04/2009

$1,250,874.42

Expended CDBG DR Funds

Responsible Organization:

$713,150.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Acquisition of foreclose residential units.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugarland Run.

Six houses were acquired this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASterling131 St. Charles Square 20164

NASterling1018 Salisbury Court 20164

NASterling243 Greenfield Court 20164

NASterling8 Wedgedale Drive 20164

NASterling4 Carousel Court 20164

NASterling308 Staunton Avenue E 20164

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$1,250,874.42$713,150.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,600.00

N/A Loudoun County

Total Projected Budget from All Sources

Match Contributed

$93,600.00

N/A

$0.00

$0.00

$93,600.00

$46,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co.  - Administration

$22,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/04/2013

$30,600.00

To Date

08/04/2009

$46,500.00

Expended CDBG DR Funds

Responsible Organization:

$22,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administrative Activities related to grant management.

Location Description:

New contractor RFP completed, 5 new contractors, training for 5 new contractors, all new contractors have a project assigned. 
RFP for Real Estate Agent complete. Conducted monthly management meetings and seminars were held for realtors and HOA.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$46,500.00$22,500.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$46,000.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$46,000.00

N/A

$0.00

$0.00

$7,500.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co. -  HSG Rehab

$2,500.00

$0.00

$2,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$2,500.00

$0.00

N/A

09/17/2010

$5,000.00

To Date

08/04/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

($12,500.00)

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Housing rehabilitation of foreclosed residential properties.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugerplum neighborhoods. 

Construction contracts completed on 7 properties and constructionmaterials ordered.  Construction will begin next week.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$5,000.00($12,500.00)Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$205,194.36

$22,500.00

$15,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01 - Loudoun Co. - Property Resale

$7,500.00

$336,834.36

$7,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$7,500.00

$0.00

N/A

09/17/2010

$15,000.00

To Date

08/04/2009

$15,000.00

Expended CDBG DR Funds

Responsible Organization:

$7,500.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/7# of housing units 0 0

Activity Description:

Resale of acquired, rehabilitated property.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugarland Run.

There are seven properties for sale to clients on the waiting list.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$15,000.00$7,500.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Loudoun County

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$14,656.19

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-01-Loudoun Co. -  Home Buyer Assistance

$5,000.00

$0.00

$4,656.19

Apr 1 thru Jun 30, 2010

Activitiy Category:

$4,656.19

$0.00

N/A

09/17/2010

$9,656.19

To Date

08/04/2009

$10,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of Households benefitting 0 0

Activity Description:

Homebuyer assistance.

Location Description:

Sterling Park South-A, Sterling Park-B and Sugerplum neighborhoods. 

Proposed to assist 7 clinents on the waiting list as soon as they select the house meeting their qualifications and choice.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$10,000.00$5,000.00Loudoun County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$2,937,240.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$2,937,240.00

N/A

$0.00

$0.00

$2,465,635.00

$2,607,640.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - Acquisition

$2,282,735.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$112,800.00

$0.00

N/A

09/17/2010

$2,282,735.00

To Date

06/16/2009

$2,607,640.00

Expended CDBG DR Funds

Responsible Organization:

$2,424,740.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 13/17 0/0 13/17# of Households benefitting 13 13

0 0/0 0/0 0/17Total acquisition compensation to 0 0

Activity Description:

Acquisition of foreclosed properties in three neighborhoods.

Location Description:

THis is a regional project that will cover the Counties of Caroline and Spotsylvania.

Closed on 14 properties  this quarter and exceeded contract goals; one additional closing pending for the NCST property.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASpotsylvania10826 Heatherwood Drive 22553

NAFredericksburg5523 Larch Street 22407

NAPartlow10944 Edenton Road 22534

NAFredericksburg5234 Magnolia Place 22407

NASpotsylvania10604 Seven Oaks Drive 22553

NAFredericksburg4401 Caven Court N. 22408

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$2,607,640.00$2,424,740.00CVHC



NASpotsylvania10810 Cobblestone Drive 22553

NAFredericksburg2108 Mill Garden Drive 22407

NAFredericksburg10704 Willow Court 22407

NAFredericksburg10011 Shadowridge Court 22407

NARuther Glen234 Washington Drive 22546

NAFredericksburg11208 Old Leavells Road 22407

NAFredericksburg81 Breezewood Drive 22407

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$101,000.00

N/A CVHC

Total Projected Budget from All Sources

Match Contributed

$101,000.00

N/A

$0.00

$0.00

$101,000.00

$36,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - Administration

$17,000.00

$0.00

$6,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$6,500.00

$0.00

N/A

06/16/2013

$0.00

To Date

06/16/2009

$36,000.00

Expended CDBG DR Funds

Responsible Organization:

$17,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Caroline and Spottsylvania Counties

Culaulative draws: 14 acquisitions complete, quarterly report, three property transfers and five rehabs complete.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$36,000.00$17,000.00CVHC



Grantee Activity Number:

Projected Start Date:

Overall

$105,250.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$105,250.00

N/A

$0.00

$0.00

$15,795.22

$6,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - Home Buyer

$0.00

$0.00

$9,295.22

Apr 1 thru Jun 30, 2010

Activitiy Category:

$9,295.22

$0.00

N/A

09/17/2010

$9,295.22

To Date

06/16/2009

$6,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 5/8 0/0 5/8# of Households benefitting 5 5

Activity Description:

Pre-qualifing home buyers.

Location Description:

Caroline and Spotsylvania Counties.

Resale of Patsy, Somerset, Secca, Lake Caroline to close on 7/15/2010; Edenton under contract; buyers committed for
Washington, Willow, Heathwood , Caven and Shadowridge.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$6,500.00$0.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$329,010.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$329,010.00

N/A

$0.00

$0.00

$49,920.84

$62,915.84

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania - HSG Rehab

$20,750.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$20,750.00

To Date

06/16/2009

$62,915.84

Expended CDBG DR Funds

Responsible Organization:

$33,745.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/17# of housing units 0 0

0 0/17 0/0 0/17# of Households benefitting 0 0

Activity Description:

Rehabilitation of acquired foreclosed properties.

Location Description:

Caroline and Spotsylvania Counties.

A total of seven units are complete.  Three are currently under construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$62,915.84$33,745.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$127,500.00

NSP Only - LH - 25% Set-Aside CVHC

Total Projected Budget from All Sources

Match Contributed

$127,500.00

N/A

$0.00

$114,806.00

$22,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-02 - Caroline/Spotsylvania -Property
Resale

$0.00

$214,106.00

$15,000.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$15,000.00

$0.00

N/A

09/17/2010

$15,000.00

To Date

06/16/2009

$7,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/17# of housing units 0 3

0 5/17 0/0 5/17# of Households benefitting 3 3

Activity Description:

Resale of acquired, rehabilitated property.

Location Description:

Caroline and Stafford Counties.

04.23.10:  Received $56,806.00 for Property Resale
06.28.10:  Received $58,000.00 for Property Resale
 Resale of 9516 Secca, 265 Somerset and 608 Patsy.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$7,500.00$0.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$93,000.00

N/A CVHC

Total Projected Budget from All Sources

Match Contributed

$93,000.00

N/A

$0.00

$0.00

$93,000.00

$24,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Staff Co. - Administrat

$3,500.00

$0.00

$3,000.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$3,000.00

$0.00

N/A

09/17/2013

$0.00

To Date

06/16/2009

$24,000.00

Expended CDBG DR Funds

Responsible Organization:

$3,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administration.

Location Description:

Fredericksburg and Stafford County.

Continuing grant management.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$24,000.00$3,500.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,981,100.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$1,981,100.00

N/A

$0.00

$0.00

$1,919,000.00

$1,739,150.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford - Acquisition

$1,218,100.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/16/2010

$1,218,100.00

To Date

06/16/2009

$1,739,150.00

Expended CDBG DR Funds

Responsible Organization:

$1,038,250.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/15# of housing units 0 4

1 3/15 1/0 4/15# of Households benefitting 3 4

Activity Description:

Acquisition of foreclosed, vacant or abandoned houses.

Location Description:

Mayfield, Central Park, Courthouse and Hickory Ridge. 

Three acquisitions are complete this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAStafford1106 Wind Ridge Drive 22554

NAFredericksburg10 Hicks Court 22405

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$1,739,150.00$1,038,250.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$107,150.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$107,150.00

N/A

$0.00

$0.00

$4,158.29

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford Home Buyer
Ast

$0.00

$0.00

$4,158.29

Apr 1 thru Jun 30, 2010

Activitiy Category:

$12,730.29

$0.00

N/A

09/17/2010

$4,158.29

To Date

06/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/15# of housing units 0 4

1 3/15 1/0 4/15# of Households benefitting 3 4

Activity Description:

Homebuyer assistance to LMMI households.

Location Description:

Mayfield, Central Park, Courthouse Square and Hickory Ridge neighborhoods.

Homebuyer Assistance has been provided to individuals purchasing property at 1505 Airport, 716 Edwards and 502 Potomic
Hills.

Activity Progress Narrative:

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00CVHC



Activity Locations
Address City State Zip

NAStafford502 Potomac Hills Drive 22554

NAFredericksburg716 Edwards Drive 24401

NAFredericksburg1505 Airport Avenue 24401

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$206,250.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$206,250.00

N/A

$0.00

$0.00

$77,244.00

$102,094.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford HSG Rehab

$20,267.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$20,267.00

To Date

06/16/2009

$102,094.00

Expended CDBG DR Funds

Responsible Organization:

$45,117.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/15# of housing units 0 4

1 3/15 1/0 4/15# of Households benefitting 3 4

Activity Description:

Rehabilitation of foreclosed, vacant or abandoned houses.

Location Description:

Mayfield, Central Park, Courthouse and Hickory Ridge. 

Three housing units have been rehabilitated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$102,094.00$45,117.00CVHC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$112,500.00

NSP Only - LMMI CVHC

Total Projected Budget from All Sources

Match Contributed

$112,500.00

N/A

$0.00

$65,200.00

$8,550.00

$1,050.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-03 - Fredericksburg/Stafford Resale

$0.00

$171,222.00

$7,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$13,950.00

$0.00

N/A

09/17/2010

$7,500.00

To Date

06/16/2009

$1,050.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 6/15# of housing units 0 3

0 6/15 0/0 6/15# of Households benefitting 3 3

Activity Description:

Resale of properties to LMMI households.

Location Description:

Mayfield, Central Park, Courthouse Square and Hickory Ridge.

06.28.10  Received Program Income for Property Resale
 1505 Airport, 502 Potomac Hills, and Edwards have been resold to LMI households.

Activity Progress Narrative:

Activity Locations
Address City State Zip

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$1,050.00$0.00CVHC



NAStafford502 Potomac Hills Drive 22554

NAFredericksburg1505 Airport Avenue 22405

NAFredericksburg716 Edwards Drive 22405

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,934,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$1,934,000.00

N/A

$0.00

$0.00

$1,045,250.00

$1,045,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Acquisition

$241,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$241,500.00

To Date

07/16/2009

$1,045,250.00

Expended CDBG DR Funds

Responsible Organization:

$241,500.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Eight properties have been acquired: 5130, 5132, 5134, 5136, 5138, 5140 Comer Street: 540 THompson and 437 Hill.  Six
properties are in Stephens City, one in Front Royal and one in Strasburg.  Two additional properties are under contract in Front
Royal and closings are scheduled for late July, 2010.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFront Royal437 Hill Street 22630

NAStrasburg540 Thompson Street 22657

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$1,045,250.00$241,500.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$105,000.00

N/A Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$105,000.00

$27,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$3,500.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/17/2009

$27,000.00

Expended CDBG DR Funds

Responsible Organization:

($2,000.00)

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Cost associated to localities to administer the grant.

Location Description:

The next Management Team meeting is scheduled for July 15th.  Major agenda items include status updates and discussion of
capacity to obligate funds by September 1st deadline.  $2,000 incorrectly reported on previous quarterly report, corrected on
this report.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdminstrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$27,000.00($2,000.00)Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$34,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$34,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Homebuyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$0.00

To Date

07/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Buyers are currently being identified.  Three are under contract to buy, two who are underway, and a fourth NSP buyer is
identified and will be purchased by July 2010.  

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Homebuyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$307,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$307,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$0.00

To Date

07/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

The rehab units in Stephen City are complete.  The Strasburg Thompson Street rehab is underway and rehab cost
estimates are underway on the Hill Street property in Front Royal. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAStephens City5132 Comer Street 22655

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Northern Shenandoah Valley PDC



NAStephens City5138 Comer Street 22655

NAStephens City5134 Comer Street 22655

NAFront Royal437 Hill Street 22630

NAStrasburg540 Thompson Street 22657

NAStephens City5140 Comer Street 22655

NAStephens City5130 Comer Street 22655

NAStephens City5136 Comer Street 22655

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$120,000.00

NSP Only - LMMI Northern Shenandoah Valley PDC

Total Projected Budget from All Sources

Match Contributed

$120,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-04 - NSVRC - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/16/2013

$0.00

To Date

07/16/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Northern Shenandoah Valley PDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$462,240.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$462,240.00

N/A

$0.00

$0.00

$326,500.00

$326,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Acquisition

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

06/30/2009

$326,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Five homes have been acquired.  A 6th acquisition contract accepted by HUD pending closing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$326,500.00$0.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$32,760.00

N/A City of Newport News

Total Projected Budget from All Sources

Match Contributed

$32,760.00

N/A

$0.00

$0.00

$32,760.00

$18,760.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Adminstration

$8,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

06/30/2009

$18,760.00

Expended CDBG DR Funds

Responsible Organization:

$8,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Newport News Virginia.

Ongoing grant management.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$18,760.00$8,000.00City of Newport News



Grantee Activity Number:

Projected Start Date:

Overall

$25,000.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$25,000.00

N/A

$0.00

$0.00

$12,322.00

$12,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Home Buyer
Assistance

$12,322.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$12,322.00

To Date

06/30/2009

$12,322.00

Expended CDBG DR Funds

Responsible Organization:

$12,322.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

No transactions for homebuyer assistance this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$12,322.00$12,322.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$142,500.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$142,500.00

N/A

$0.00

$0.00

$95,000.00

$95,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - HSG Rehab

$57,460.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$57,460.00

To Date

06/30/2009

$95,000.00

Expended CDBG DR Funds

Responsible Organization:

$57,460.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Three of five homes are completely rehabilitated.  Two homes are bid and will rehab will begin by August 16th.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$95,000.00$57,460.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$37,500.00

NSP Only - LMMI City of Newport News

Total Projected Budget from All Sources

Match Contributed

$37,500.00

N/A

$0.00

$97,260.00

$15,000.00

$15,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-05 - Newport News - Property Resale

$15,000.00

$97,260.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$15,000.00

To Date

06/30/2009

$15,000.00

Expended CDBG DR Funds

Responsible Organization:

$15,000.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of Properties 0 2

Activity Description:

Location Description:

Two houses have been sold. A third house will close on July 30, 2010.  There is a Letter of Intent to purchase a 4th house.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NANewport News950 13th Street 23607

NANewport News955 13th Street 23607

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$15,000.00$15,000.00City of Newport News



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,512,947.00

NSP Only - LMMI City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$1,512,947.00

N/A

$0.00

$0.00

$447,050.00

$442,050.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - Acquisition

$359,900.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$364,900.00

To Date

07/01/2009

$447,050.00

Expended CDBG DR Funds

Responsible Organization:

$359,900.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

0 0/12 0/0 0/12# of Households benefitting 0 0

0 0/0 0/0 0/12Total acquisition compensation to 0 0

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

Six properties were purchased this quarter.  There is an offer pending at 107 Wynn.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$442,050.00$359,900.00City of Portsmouth



Activity Locations
Address City State Zip

NAPortsmouth2520 Lansing Avenue 23704

NAPortsmouth16 Dalgren Avenue 23702

NAPortsmouth1549 Darren Circle 23701

NAPortsmouth5612 Carisbrooke Lane 23703

NAPortsmouth103 Harris Road 23702

NAPortsmouth2314 Oak Street 23704

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,600.00

N/A City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$93,600.00

N/A

$0.00

$0.00

$93,600.00

$1,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$1,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

City of Portsmouth.

General grant management and administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$1,000.00$0.00City of Portsmouth



Grantee Activity Number:

Projected Start Date:

Overall

$317,255.00

NSP Only - LMMI City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$317,255.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

($5,000.00)

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

($5,000.00)

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

0 0/12 0/0 0/12# of Households benefitting 0 0

Activity Description:

Housing rehabilitation of foreclosed, vacant or abandoned residential property.

Location Description:

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

Correction made, grant funds had been incorrectly draw.  Two properties 132 Afton completed and 1549 Darren underway. 
Contracts are in various stages with the remaining properties.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAPortsmouth132 Afton Parkway 23702

NAPortsmouth1549 Darren Circle 23701

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00($5,000.00)City of Portsmouth



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$76,198.00

NSP Only - LMMI City of Portsmouth

Total Projected Budget from All Sources

Match Contributed

$76,198.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-06 - Portsmouth - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/12# of housing units 0 1

0 1/12 0/0 1/12# of Households benefitting 1 1

Activity Description:

Resale of property to LMMI households.

Location Description:

Activity will occur in the Craddock neighborhood, the Westhaven Park neighborhood and Prentis Park neighborhood.

One property at 132 Afton Parkway has been sold to a LMMI household.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAPortsmouth132 Afton Parkway 23702

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Portsmouth



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,066,400.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$1,066,400.00

N/A

$0.00

$0.00

$339,748.00

$344,748.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Acquisition

$196,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$191,200.00

To Date

10/06/2009

$344,748.00

Expended CDBG DR Funds

Responsible Organization:

$196,200.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Ten properties have been acquired and four are under contract.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$344,748.00$196,200.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,600.00

N/A City of Hampton

Total Projected Budget from All Sources

Match Contributed

$93,600.00

N/A

$0.00

$0.00

$93,600.00

$16,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Administration

$5,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$0.00

To Date

10/06/2009

$16,500.00

Expended CDBG DR Funds

Responsible Organization:

$5,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

General grant management and administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$16,500.00$5,500.00City of Hampton



Grantee Activity Number:

Projected Start Date:

Overall

$15,000.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$15,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$0.00

To Date

10/06/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

The City has prequalified 21 homebuyers for the NSP Program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$712,500.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$712,500.00

N/A

$0.00

$0.00

$17,500.00

$17,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - HSG Rehab

$17,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$17,500.00

To Date

10/06/2009

$17,500.00

Expended CDBG DR Funds

Responsible Organization:

$17,500.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Rehabilitation is complete on three properties and underway on another 4 properties.  Bids are expected on 7/9/1010 for 2
properties and staff is preparing work write-ups on the remaining 5 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$17,500.00$17,500.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$112,500.00

NSP Only - LMMI City of Hampton

Total Projected Budget from All Sources

Match Contributed

$112,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-07 - Hampton - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/06/2013

$0.00

To Date

10/06/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/5# of Properties 0 1

Activity Description:

Location Description:

One property has been resold to an LMMI household.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Hampton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$361,173.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$361,173.00

N/A

$0.00

$0.00

$299,954.00

$299,954.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Acquisition

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

07/09/2009

$299,954.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

0 0/0 0/0 0/6Total acquisition compensation to 0 0

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Mary Street and Clinton Avenue corridors.

Ten units acquired in the previous quarter-concentration is on rehab and resale.

Activity Progress Narrative:

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$299,954.00$0.00People, Inc.



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$40,216.00

N/A People, Inc.

Total Projected Budget from All Sources

Match Contributed

$40,216.00

N/A

$0.00

$0.00

$40,216.00

$13,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

06/09/2013

$0.00

To Date

06/09/2009

$13,738.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

General grant administration and administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$13,738.00$0.00People, Inc.



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

06/09/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Homebuyer assistance.

Location Description:

Mary Street and Clinton Avenue corridors.

Currently identifying and prequalifying specific families for homeownership aspect of the program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$352,941.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$352,941.00

N/A

$0.00

$0.00

$163,070.65

$163,070.65

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - HSG Rehab

$69,881.58

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$69,881.58

To Date

06/09/2009

$163,070.65

Expended CDBG DR Funds

Responsible Organization:

$69,881.58

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Rehabilitation of vacant, abandoned  or foreclosed houses.

Location Description:

Mary Street and Clinton Avenue corridors.

Rehabilitation has been completed on 2 units at 17 East Mary Street, and 1 unit at 805 West . Mary Street.  Rehabilitation is
ongoing at 809 West Mary, 13 East Mary and 903 West Mary.

Activity Progress Narrative:

Activity Locations
Address City State Zip

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$163,070.65$69,881.58People, Inc.



NABristol13 East Mary Street 24201

NABristol809 West Mary Street 24201

NABristol17 East Mary Street 24201

NABristol805 West Mary Street 24201

NABristol903 West Mary Street 24201

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LH - 25% Set-Aside People, Inc.

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-08 - Bristol - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2010

$0.00

To Date

06/09/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

0 0/6 0/0 0/6# of Households benefitting 0 0

Activity Description:

Resale of properties to LMMI households.

Location Description:

Mary Street and Clinton Avenue corridors.

There have been no property resales to-date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00People, Inc.



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$571,740.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$571,740.00

N/A

$0.00

$0.00

$188,215.00

$188,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Acquisition

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$0.00

To Date

07/23/2009

$188,215.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

One property at 701 Battery has been acquired.  Contracts have been accepted on three additional properties which should
close soon.  A fifth property has an offer pending.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NASuffolk701 Battery Drive 23434

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$188,215.00$0.00City of Suffolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,400.00

N/A City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$45,400.00

N/A

$0.00

$0.00

$45,400.00

$7,945.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Administration

$7,945.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/17/2013

$0.00

To Date

07/23/2009

$7,945.00

Expended CDBG DR Funds

Responsible Organization:

$7,945.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

General grant management and administrative activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$7,945.00$7,945.00City of Suffolk



Grantee Activity Number:

Projected Start Date:

Overall

$74,304.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$74,304.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$0.00

To Date

07/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Suffolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI City of Suffolk

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-09 - Suffolk - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/23/2013

$0.00

To Date

07/23/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Suffolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$739,124.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$739,124.00

N/A

$0.00

$0.00

$175,325.00

$175,325.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria  - Acquisition

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$0.00

To Date

07/15/2009

$175,325.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Properties 0 0

Activity Description:

Location Description:

Acquisition of two units. Ratified contract for third unit awaiting third party approval.  One additional offer was made but it was
rejected by the seller.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$175,325.00$0.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$43,831.00

N/A City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$43,831.00

N/A

$0.00

$0.00

$43,831.00

$6,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$0.00

To Date

07/15/2009

$6,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

City held 3 NSP Management Team Meetings. Submitted one quarterly report and eight bi-weekly reports to DHCD. Completed
expansion of NSP target areas to include two additional Census tracts.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$6,500.00$0.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$14,000.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$14,000.00

N/A

$0.00

$0.00

$5,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$0.00

To Date

07/15/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

There was no homebuyer assistance provided this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$5,000.00$0.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$110,000.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$19,558.00

$19,558.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$0.00

To Date

07/15/2009

$19,558.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

No activity to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$19,558.00$0.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LH - 25% Set-Aside City of Alexandria

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$114,446.00

$7,500.00

$7,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-10 - Alexandria - Property Resale

$0.00

$114,446.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/15/2013

$0.00

To Date

07/15/2009

$7,500.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

There were no resales this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$7,500.00$0.00City of Alexandria



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI People, Inc.

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-11 - Lebanon - Acquistion

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

01/01/2013

$0.00

To Date

01/01/2010

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Award withdrawn.

Location Description:

Award withdrawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,809,000.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$1,809,000.00

N/A

$0.00

$0.00

$749,355.00

$528,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Acquisition

$75,000.00

$0.00

$80,705.47

Apr 1 thru Jun 30, 2010

Activitiy Category:

$80,705.47

$0.00

N/A

08/27/2013

$295,905.00

To Date

08/27/2009

$528,450.00

Expended CDBG DR Funds

Responsible Organization:

$75,000.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/24# of housing units 0 0

Activity Description:

Location Description:

Completed closing on contract acquisitions for 9 foreclosed properties at 822, 824, & 826 27th Street, 1309 N. 23rd Street,
3315 Florida Avenue, 1700 4th Avenue, 1805 Rose Avenue, 3020 Garland Avenue, and 3600 Delaware Avenue.  There are six
purchase agreements for properties at 1305 N. 37th, 1435 N. 32nd, 1417 N. 32nd Street, 206 Home Street, 3020 Montrose
Avenue, and 1802 Monterio Avenue.  Five purchase agreements are pending for properties at 2614 P Street, 1220 30th Street,
1030 Fourqurean Lane, 509 Gladstone Avenue, and 2109 2nd Avenue. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NARichmond1805 Rose Avenue 23222

NARichmond2614 P Street 23222

NARichmond509 Gladstone Aveune 23222

NARichmond1309 N. 23rd Street 23223

NARichmond3600 Delaware Avenue 23222

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$528,450.00$75,000.00City of Richmond



NARichmond1802 Monterio Avenue 23222

NARichmond3020 Montrose Avenue 23222

NARichmond2109 2nd Avenue 23222

NARichmond1435 N. 32nd Street 23223

NARichmond1305 N. 37th Street 23223

NARichmond1700 4th Avenue 23222

NARichmond206 Home Street 23222

NARichmond3020 Garland Avenue 23222

NARichmond3315 Florida Avenue 23222

NARichmond1030 Fourqurean Lane 23222

NARichmond1220 30th Street 23222

NARichmond1417 N. 32nd Street 23222

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$93,500.00

N/A City of Richmond

Total Projected Budget from All Sources

Match Contributed

$93,500.00

N/A

$0.00

$0.00

$93,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

The City's contract amendment with DHCD has been signed and returned to DHCD.  Local Business & Employment and
Minority & Female Notices have been pulished.  Remaining contract negotiation items are ready for DHCD review.  Contractors
NSP I informational meeting attended.  DHCD required training sessions completed; 9 funding reservations submitted; bi-
weekly/quarterly reports submitted, monthly Project Management Team meetings held and budgets revised and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$66,000.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$66,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

Location Description:

SCDHC has a potential buyers for 1805 Rose and 1700 4th Avenue.  City staff and NSP partners especially HOME, INC. (the
City's educational counseling and downpayment/closing cost partner have been meeting.  HOME, Inc. will establish a list
potential homebuyers for the NSP program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$317,500.00

NSP Only - LMMI City of Richmond

Total Projected Budget from All Sources

Match Contributed

$317,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

Activity Description:

Location Description:

Seven properties are currently being rehabilitated.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NARichmond822 27th Street 23223

NARichmond3020 Garland Aveune 23222

NARichmond824 27th Street 23223

NARichmond3600 Delaware Avenue 23222

NARichmond1805 Rose Avenue 23222

NARichmond826 27th Street 23223

NARichmond1309 N. 23rd Street 23223

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Richmond



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$114,000.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$114,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-12 - Richmond - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/27/2013

$0.00

To Date

08/27/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/24# of Households benefitting 0 0

Activity Description:

Location Description:

The NSP marketing sub-committee continues to meet.  During and after the rehabilitation of houses, potential homebuyers will
be directed to HOME, Inc. for counseling and downpayment/closing assistance.  HOME, Inc. will directly market nsp properties
to clients.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$868,200.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$868,200.00

N/A

$0.00

$0.00

$93,250.00

$6,390.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - Acquisition

$6,390.00

$0.00

$86,860.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$86,860.00

$0.00

N/A

08/12/2013

$93,250.00

To Date

08/12/2009

$6,390.00

Expended CDBG DR Funds

Responsible Organization:

$6,390.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

Location Description:

In May 2010, Reston Interfaith Housing acquired a property at 6506 Skylemar.  In June 2010, Homestrech Inc. acquired three
units 7352 Lee Highway, 4349 Americana, and 7729 Donnybrook.  The sixth property, 4209 Kincaid, is currently under contract
and will be acquired by Pathway Homes in July 2010.

Activity Progress Narrative:

Activity Locations
Address City State Zip

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$6,390.00$6,390.00Fairfax County



NALorton7460 Lone Star Road 22079

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$46,800.00

N/A Fairfax County

Total Projected Budget from All Sources

Match Contributed

$46,800.00

N/A

$0.00

$0.00

$46,800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - Adminstration

$0.00

$0.00

$10,400.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$10,400.00

$0.00

N/A

08/12/2013

$0.00

To Date

08/12/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

OnOctober 19, 2009 the Fairfax County Board of Supervisors accepted State NSP funds rge in and approved awards to four
area non-profits to include Pathway Homes, Inc. Reston Interfaith Housing Corporation, Marion Homes and Homestretch. 
Reston has purchased one unit serving one low income family, and Homestretch has purchased three units serving three low
income homeless families.  Pathway will purchase the sixth unit.  In April 2010, the Board, approved major changes to the
program which allowed the non-profits more flexibility.  This has caused a surge in productivity during the past quarter.  The
management team continues to hold weekly meetings to discuss progress and project flow.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$0.00$0.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$65,000.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$65,000.00

N/A

$0.00

$0.00

$47,500.00

$47,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - HSG Rehab

$47,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/12/2013

$47,500.00

To Date

08/12/2009

$47,500.00

Expended CDBG DR Funds

Responsible Organization:

$47,500.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of housing units 0 0

Activity Description:

Location Description:

Pathway completed the rehabilitation of the property at 7460 Lone Star.  The house is currently being rented to three low
income individuals with servere mental illness. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NALorton7460 Lone Star Road 22079

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$47,500.00$47,500.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$20,000.00

NSP Only - LMMI Fairfax County

Total Projected Budget from All Sources

Match Contributed

$20,000.00

N/A

$0.00

$0.00

$2,500.00

$2,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-13 - Fairfax Co. - Property Resale

$2,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/12/2013

$2,500.00

To Date

08/12/2009

$2,500.00

Expended CDBG DR Funds

Responsible Organization:

$2,500.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/10# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$2,500.00$2,500.00Fairfax County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,228,375.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$1,228,375.00

N/A

$0.00

$0.00

$114,450.00

$114,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Acquisition

$114,450.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$114,450.00

To Date

07/22/2009

$114,450.00

Expended CDBG DR Funds

Responsible Organization:

$114,450.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

Activity Description:

Location Description:

One property located at 2934 Tait Terreace has been acquired. Contracts have been accepted on properties at 2620 Bapaume
Avenue and and 2644 Ballentine Boulevard.  An offer is pending on the property at 3615 Nottaway Street.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NANorfolk2934 Tait Terrace 23509

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$114,450.00$114,450.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$77,000.00

N/A City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$77,000.00

N/A

$0.00

$0.00

$77,000.00

$13,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Administration

$13,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$13,500.00

Expended CDBG DR Funds

Responsible Organization:

$13,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Location Description:

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$13,500.00$13,500.00City of Norfolk



Grantee Activity Number:

Projected Start Date:

Overall

$24,000.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$24,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$375,000.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$375,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$90,000.00

NSP Only - LMMI City of Norfolk

Total Projected Budget from All Sources

Match Contributed

$90,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-14 - Norfolk - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/22/2013

$0.00

To Date

07/22/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/12# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Norfolk



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$105,000.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virgina Habitat - Home Buyer Assit

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$0.00

To Date

10/14/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,890,600.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$1,890,600.00

N/A

$0.00

$0.00

$1,229,338.00

$1,222,060.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - Acquisition

$847,385.00

$0.00

$20,000.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$20,000.00

$0.00

N/A

10/14/2013

$874,763.00

To Date

10/14/2009

$1,222,060.00

Expended CDBG DR Funds

Responsible Organization:

$867,485.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of housing units 0 0

Activity Description:

Location Description:

Twelve units have been acquired.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAPetersburg846 Fort Henry Street 23803

NAPetersburg1705 Halcun Drive 23803

NAPetersburg431 Pleasants Lane 23803

NAPetersburg1611 Halifax Street 23803

NAPetersburg1214 Commerce Street 23803

NAPetersburg1509 Valor Street 23803

NAManassas8655 Diane Court 20110

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$1,222,060.00$867,485.00Virginia Habitat for Humanity



NAPetersburg525 Selbon Lane 23803

NAPetersburg2316 S. Whitehill Drive 23803

NAPetersburg1002 W. High Street 23803

NAPetersburg47 Monument Avenue 23803

NAPetersburg1214 Bland Street 23803

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$140,400.00

N/A Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$140,400.00

N/A

$0.00

$0.00

$140,400.00

$38,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - Adminstration

$30,400.00

$0.00

$6,200.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$6,200.00

$0.00

N/A

10/14/2013

$70,200.00

To Date

10/14/2009

$38,400.00

Expended CDBG DR Funds

Responsible Organization:

$30,400.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities.

Location Description:

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$38,400.00$30,400.00Virginia Habitat for Humanity



Grantee Activity Number:

Projected Start Date:

Overall

$706,500.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$706,500.00

N/A

$0.00

$0.00

$149,288.00

$149,288.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - HSG Rehab

$149,288.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$149,288.00

To Date

10/14/2009

$149,288.00

Expended CDBG DR Funds

Responsible Organization:

$149,288.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of housing units 0 0

Activity Description:

Location Description:

Housing rehab activities underway.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$149,288.00$149,288.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$157,500.00

NSP Only - LH - 25% Set-Aside Virginia Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$157,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-15 - Virginia Habitat - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/14/2013

$0.00

To Date

10/14/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/16# of Properties 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Virginia Habitat for Humanity



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,387,500.00

NSP Only - LMMI Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$1,387,500.00

N/A

$0.00

$0.00

$1,118,831.00

$1,118,831.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Housing - Acquisition

$973,556.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/08/2013

$973,556.00

To Date

09/08/2009

$1,118,831.00

Expended CDBG DR Funds

Responsible Organization:

$973,556.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

FIve more properties have been acquired.  Non-profit partners continue to submit offers to purchase properties.  Ratified
contracts are in hand for two additioal properties; data represents information to date for those who are purchase ready and/or
committed to a specific property.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NADale City5600 Nibbs Court 22193

NAManassas Park9420 Wilcoxen Drive 20111

NADumfries2222 Fort Pickens Court 22026

NADumfries1923 Fort Monroe Street 22026

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$1,118,831.00$973,556.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,200.00

N/A Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$70,200.00

N/A

$0.00

$0.00

$70,200.00

$4,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Housing - Administration

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/08/2013

$4,600.00

To Date

09/08/2009

$4,000.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

Prince William County neighborhoods.

Continued marketing activities to increase number of buyer applicants.  Working with Prince William County applicants who
were unable to purchase through the County.  Monthly meetings occur on the 4th Thursday of each month.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$4,000.00$0.00Catholics for Housing



Grantee Activity Number:

Projected Start Date:

Overall

$282,500.00

NSP Only - LMMI Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$282,500.00

N/A

$0.00

$0.00

$76,310.00

$76,310.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Housing - HSG Rehab

$76,310.00

$0.00

$8,152.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$8,152.00

$0.00

N/A

09/08/2013

$76,310.00

To Date

09/08/2009

$76,310.00

Expended CDBG DR Funds

Responsible Organization:

$76,310.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

One property has been completely rehabilitated.  Rehab has begun on on two units and five properties have been bidded out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$76,310.00$76,310.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$87,000.00

NSP Only - LMMI Catholics For Housing

Total Projected Budget from All Sources

Match Contributed

$87,000.00

N/A

$0.00

$0.00

$8,956.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for HSG - Homeowership
Ast.

$0.00

$0.00

$8,956.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$8,956.00

$0.00

N/A

09/17/2010

$8,956.00

To Date

08/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Homeownership assistance opportunities are being identified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Homeownership AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Catholics For Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$67,500.00

NSP Only - LMMI Catholics for Housing

Total Projected Budget from All Sources

Match Contributed

$67,500.00

N/A

$0.00

$102,568.76

$5,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-16 - Catholics for Hsg - Property Resale

$0.00

$102,568.76

$5,000.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$5,000.00

$0.00

N/A

09/08/2013

$5,000.00

To Date

09/08/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 1/0 0/0 1/8# of Households benefitting 1 1

Activity Description:

Location Description:

One property has been resold to a LMMI household.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$5,000.00$5,000.00Catholics for Housing



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$971,800.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$971,800.00

N/A

$0.00

$0.00

$396,572.20

$396,572.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Acquisition

$174,572.20

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$174,572.20

To Date

10/01/2009

$396,572.20

Expended CDBG DR Funds

Responsible Organization:

$174,572.20

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

City acquired three properties: 2716 Mark Street, 2807 Omar Street, and 4609 Woodmark Trail.  This brings the total number of
properties acquired to six as of June 30, 2010.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAChesapeake2807 Omar Street 23324

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$396,572.20$174,572.20Chesapeake RHA



NAChesapeake3522 Sugar Run 23321

NAChesapeake3204 Yellow Pine Crescent 23321

NAChesapeake913 Mayfield Avenue 23324

NAChesapeake2716 Mark Street 23324

NAChesapeake4609 Woodmark Trail 23321

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,200.00

N/A Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$70,200.00

N/A

$0.00

$0.00

$70,200.00

$22,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Administration

$14,050.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$22,600.00

Expended CDBG DR Funds

Responsible Organization:

$14,050.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities.

Location Description:

Neighborhoods within the City of Chesapeake.

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$22,600.00$14,050.00Chesapeake RHA



Grantee Activity Number:

Projected Start Date:

Overall

$34,000.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$34,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Chesapeake RHA



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$364,000.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$364,000.00

N/A

$0.00

$0.00

$15,300.00

$15,300.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - HSG Rehab

$15,300.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$15,300.00

To Date

10/01/2009

$15,300.00

Expended CDBG DR Funds

Responsible Organization:

$15,300.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

The City is currently rehabilitating two properties at 2716 Mark Street and 913 Mayfield Avenue. Rehabilitation should be
complete by July 30, 2010.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAChesapeake2716 Mark Street 23324

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$15,300.00$15,300.00Chesapeake RHA



NAChesapeake913 Mayfield Avenue 23324

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LMMI Chesapeake RHA

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-17 - Chesapeake - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/8# of Households benefitting 0 2

Activity Description:

Location Description:

Two foreclosed properties have been transfered to two new households.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAChesapeake3522 Sugar Run 23321

NAChesapeake3204 Yellow Pine Crescent 23321

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Chesapeake RHA



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - Acquisition

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

08/15/2013

$0.00

To Date

08/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

Activity Description:

Location Description:

Grant funds have been de-obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Location Description:

Grant funds have been de-obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2010

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

Grant funds have been de-obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/15/2013

$0.00

To Date

09/15/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Grant funds have been de-obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

N/A Chesterfield County

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$24,300.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-18 - Chesterfield Co. - Administration

$5,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

10/01/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

All but $5,000 in grant funds have been de-obligated. The County attempted to purchase foreclosed properties prior to
withdrawing from the program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$5,000.00$5,000.00Chesterfield County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$858,340.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$858,340.00

N/A

$0.00

$0.00

$455,659.00

$455,659.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Acquisition

$267,873.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$267,873.00

To Date

10/02/2009

$455,659.00

Expended CDBG DR Funds

Responsible Organization:

$267,873.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

Location Description:

Acquired 565 Windermere on 4/26/2010. Paid earnest money on 4-plex condos located at Kinsale Court.  Closing is scheduled
for early Augest.  Closing on 1665 Pin Oak is scheduled to occur early August.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NACulpeper22701 Windermere 22701

NACulpeper1665 Pin Oak 22701

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$455,659.00$267,873.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$56,160.00

N/A Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$56,160.00

N/A

$0.00

$0.00

$56,160.00

$14,327.34

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Administration

$662.34

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$0.00

To Date

10/02/2009

$14,327.34

Expended CDBG DR Funds

Responsible Organization:

$662.34

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$14,327.34$662.34Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$0.00

To Date

10/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of Households benefitting 0 0

Activity Description:

Location Description:

Homeownership assistance through providing closing costs was provided to the homebuyer purchasing 829 Virginia Avenue.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NACulpeper829 Virginia Avenue 22701

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$198,000.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$198,000.00

N/A

$0.00

$0.00

$15,400.00

$15,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$0.00

To Date

10/02/2009

$15,400.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

Location Description:

Rehab construction started on 565 Windermere and scheduled to be completed7/30/2010.  LMMI buyer yet to be determined.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NACulpeper565 Windermere 22701

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$15,400.00$0.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$37,500.00

NSP Only - LMMI Culpeper CDC

Total Projected Budget from All Sources

Match Contributed

$37,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-19 - Culpeper - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/02/2013

$0.00

To Date

10/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Completed

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

1 0/0 1/0 1/5# of Households benefitting 0 1

Activity Description:

Location Description:

Activity Progress Narrative:

Activity Locations
Address City State Zip

NACulpeper829 Virginia Avenue 22701

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Culpeper CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,222,868.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$1,222,868.00

N/A

$0.00

$0.00

$1,025,741.00

$1,005,641.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - Acquisition

$493,570.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$493,570.00

To Date

09/02/2009

$1,005,641.00

Expended CDBG DR Funds

Responsible Organization:

$473,470.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/7# of housing units 0 0

Activity Description:

Location Description:

Closed on two prpoerties in Bealton: 11262 Cedar Lee Court and S. Windsor Court.  A third property was under contract during
this quarter and is expected to close in early July.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NABealeton11262 Cedar Lee Court 22712

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$1,005,641.00$473,470.00Fauquier County



NABealeton10984 Southcoate Village Drive 22712

NABealeton11118 S. Windsor Court 22712

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$0.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

The David Court property in Remington was transfered to the Rappannock-Rapidan Community Services Board/Area Agency
on Aging in May for use as a group home for adults with intellectual disabilities.  100% of the sales price for this supportive
housing was subsidized with NSP funds.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NARemington12164 David Court 22734

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$71,932.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$71,932.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - HSG Rehab LMMI Owner

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

Activity Description:

Location Description:

Rehab was completed at Huntland Drive. Contract was awarded for David Court; rehab was completed in May.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - HSG Rehab Rental

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$105,000.00

NSP Only - LMMI Fauquier County

Total Projected Budget from All Sources

Match Contributed

$105,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$0.00

To Date

09/02/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Fauquier County



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$70,200.00

N/A Fauquier County

Total Projected Budget from All Sources

Match Contributed

$70,200.00

N/A

$0.00

$0.00

$70,200.00

$23,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-20 - Fauquier County - Administration

$11,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/02/2013

$60,200.00

To Date

09/02/2009

$23,000.00

Expended CDBG DR Funds

Responsible Organization:

$13,000.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities

Location Description:

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$23,000.00$13,000.00Fauquier County



Grantee Activity Number:

Projected Start Date:

Overall

$177,280.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$177,280.00

N/A

$0.00

$0.00

$54,375.00

$54,375.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - Acquisition

$54,375.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$54,375.00

To Date

07/01/2009

$54,375.00

Expended CDBG DR Funds

Responsible Organization:

$54,375.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

Activity Description:

Location Description:

Offers are pending on 135 Langston and 808 Walnut Street.  City is soliciting estimates on 212 Thomas Street.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAFranklin135 Langston 23851

NAFranklin808 Walnut Street 23851

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$54,375.00$54,375.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$151,500.00

NSP Only - LMMI Franklin City

Total Projected Budget from All Sources

Match Contributed

$151,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin - HSG Rehab

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of housing units 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$0.00$0.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$18,720.00

N/A Franklin City

Total Projected Budget from All Sources

Match Contributed

$18,720.00

N/A

$0.00

$0.00

$18,720.00

$1,720.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-21 - Franklin City - Administration

$1,720.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

07/01/2013

$0.00

To Date

07/01/2009

$1,720.00

Expended CDBG DR Funds

Responsible Organization:

$1,720.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$1,720.00$1,720.00Franklin City



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$466,500.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$466,500.00

N/A

$0.00

$0.00

$358,750.00

$315,400.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Acquisition

$138,550.00

$0.00

$38,350.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$38,350.00

$0.00

N/A

09/24/2013

$181,900.00

To Date

09/24/2009

$315,400.00

Expended CDBG DR Funds

Responsible Organization:

$138,550.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of housing units 0 0

Activity Description:

Location Description:

A house on Bell Street was purchased.  An offer was made for a house on Warren Street.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NALynchburg1305 Monsview Place 24503

NALynchburg604 Gum Street 24504

NALynchburg341 Bell Street 24501

NALynchburg916 Polk Street 24504

NALynchburg212 Amherst Street 24503

NALynchburg305 Westover Street 24501

NALynchburg604 Gum Street 24504

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$315,400.00$138,550.00City of Lynchburg



NALynchburg1810 Locust Street 24504

NALynchburg1608 Ruffin Place #B 24503

NALynchburg1608 Ruffin Place #A 24503

NALynchburg204 Morgan Street 24501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$46,200.00

N/A City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$46,200.00

N/A

$0.00

$0.00

$46,200.00

$15,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Administration

$9,600.00

$0.00

$2,800.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$2,800.00

$0.00

N/A

09/24/2013

($600.00)

To Date

09/24/2009

$15,900.00

Expended CDBG DR Funds

Responsible Organization:

$9,600.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

All partners have acquired the minimum number of homes required. Housing counselors continue to expand the pool of buyers.
Three houses should be ready for resale in a few weeks.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$15,900.00$9,600.00City of Lynchburg



Grantee Activity Number:

Projected Start Date:

Overall

$103,800.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$103,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$0.00

To Date

09/24/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of Households benefitting 0 0

Activity Description:

Location Description:

Housing counselors met with two lenders to prequalify eight potential clients.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00City of Lynchburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$311,000.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$311,000.00

N/A

$0.00

$0.00

$15,250.00

$15,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - HSG Rehab

$15,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$15,250.00

To Date

09/24/2009

$15,250.00

Expended CDBG DR Funds

Responsible Organization:

$15,250.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of housing units 0 0

Activity Description:

Location Description:

Three homes (Westover, Amherst and Morgan) are over 50% complete with rehabilitation.  Five homes( six units) are either
under contract or in negotiations for rehabilitation.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NALynchburg204 Morgan Street 24501

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$15,250.00$15,250.00City of Lynchburg



NALynchburg212 Amherst Street 24501

NALynchburg305 Westover Blvd. 24501

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$72,500.00

NSP Only - LMMI City of Lynchburg

Total Projected Budget from All Sources

Match Contributed

$72,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-22 - Lynchburg - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/24/2013

$0.00

To Date

09/24/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00City of Lynchburg



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$335,775.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$335,775.00

N/A

$0.00

$0.00

$213,900.00

$213,900.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Acquisition

$59,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$59,000.00

To Date

10/07/2009

$213,900.00

Expended CDBG DR Funds

Responsible Organization:

$59,000.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of housing units 0 0

Activity Description:

Location Description:

Closed on Amherst, 2117 Fort Rice, offer accepted on 1667 Varina.  Contracts on Buckner and Coggin were cancelled. 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAPetersburg525 Amherst 23805

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$213,900.00$59,000.00Pathways



NAPetersburg2117 Fort Rice Street 23805

NAPetersburg1667 Varina Avenue 23805

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$28,080.00

N/A Pathways

Total Projected Budget from All Sources

Match Contributed

$28,080.00

N/A

$0.00

$0.00

$28,080.00

$7,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Administration

$1,875.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$7,187.00

Expended CDBG DR Funds

Responsible Organization:

$1,875.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant administrative activities.

Location Description:

General grant management and administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$7,187.00$1,875.00Pathways



Grantee Activity Number:

Projected Start Date:

Overall

$14,145.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$14,145.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Home Buyer Assistance

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$0.00$0.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$192,000.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$192,000.00

N/A

$0.00

$0.00

$28,334.00

$28,334.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - HSG Rehab

$28,334.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$28,334.00

To Date

10/07/2009

$28,334.00

Expended CDBG DR Funds

Responsible Organization:

$28,334.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/11# of housing units 0 0

Activity Description:

Location Description:

Completed weatherization of 528 Oak Hill, 525 Amherst, 2117 Fort Rice.  Under contract for rehab work on all three properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$28,334.00$28,334.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$30,000.00

NSP Only - LMMI Pathways

Total Projected Budget from All Sources

Match Contributed

$30,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-23 - Petersburg - Property Resale

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

Location Description:

Nothing to report this quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$0.00$0.00Pathways



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$923,840.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$923,840.00

N/A

$0.00

$0.00

$858,194.00

$768,908.05

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - Acquisition

$147,808.05

$0.00

$61,806.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$61,806.00

$0.00

N/A

09/30/2013

$237,094.00

To Date

09/30/2009

$768,908.05

Expended CDBG DR Funds

Responsible Organization:

$147,808.05

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

Activity Description:

Location Description:

A total of six properties have been acquired.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAVirginia Beach2050 Lyndora Road 23464

AcquisitionActivity Title:

Project Number:

001

Project Title:

Acquisition

$768,908.05$147,808.05Virgina Beach CDC



NAVirginia Beach1322 Longlac Road 23464

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$10,000.00

$10,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - Home Buyer Assistance

$10,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$10,000.00

To Date

09/30/2009

$10,000.00

Expended CDBG DR Funds

Responsible Organization:

$10,000.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

Homeownership assistance is being offered to four families who are under contract to purchase NSP homes.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Home Buyer AssistanceActivity Title:

Project Number:

003

Project Title:

Home Buyer Assistance

$10,000.00$10,000.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$97,250.00

$71,750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - HSG Rehab

$71,750.00

$0.00

$25,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$25,500.00

$0.00

N/A

09/30/2013

$97,250.00

To Date

09/30/2009

$71,750.00

Expended CDBG DR Funds

Responsible Organization:

$71,750.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of housing units 0 0

Activity Description:

Location Description:

Rehab was completed on 3536 Hilbert Street.  The remaining five units were beginning rehabilitation this quarter.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAVirginia Beach3536 Hilber Street 23452

Housing RehabActivity Title:

Project Number:

002

Project Title:

Housing Rehabilitation

$71,750.00$71,750.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$45,000.00

NSP Only - LMMI Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$45,000.00

N/A

$0.00

$0.00

$20,000.00

$5,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Va Beach - Property Resale

$5,000.00

$0.00

$15,000.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$15,000.00

$0.00

N/A

09/30/2013

$20,000.00

To Date

09/30/2009

$5,000.00

Expended CDBG DR Funds

Responsible Organization:

$5,000.00

Disposition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/6# of Households benefitting 0 0

Activity Description:

Location Description:

One home was expected to be resold this quarter, however the closing date was moved to July 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Property ResaleActivity Title:

Project Number:

004

Project Title:

Resale of  Property

$5,000.00$5,000.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$56,160.00

N/A Virgina Beach CDC

Total Projected Budget from All Sources

Match Contributed

$56,160.00

N/A

$0.00

$0.00

$56,160.00

$25,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-24 - Virginia Beach - Administration

$13,500.00

$0.00

$3,500.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$3,500.00

$0.00

N/A

10/07/2013

$0.00

To Date

10/07/2009

$25,000.00

Expended CDBG DR Funds

Responsible Organization:

$13,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Grant Administrative Activities.

Location Description:

VBCDC submitted two requests for additional performance pool funds. VBCDC has also completed two housing inspections.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

AdministrationActivity Title:

Project Number:

100-2

Project Title:

Local Administration

$25,000.00$13,500.00Virgina Beach CDC



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,870,496.00

N/A Commonweath of Virginia

Total Projected Budget from All Sources

Match Contributed

$1,870,496.00

N/A

$0.00

$0.00

$1,870,496.00

$629,122.61

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

100-0 State Admin.

$198,876.71

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/16/2013

$0.00

To Date

03/17/2009

$629,122.61

Expended CDBG DR Funds

Responsible Organization:

$198,876.71

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State administration includes salary, overhead, etc.

Location Description:

State of Virginia's Administration cost.

General grant management, TA, training session and project administration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

100-0

Project Title:

State Administration

$629,122.61$198,876.71Commonweath of Virginia



Grantee Activity Number:

Projected Start Date:

Overall

$975,631.00

NSP Only - LMMI Commonweath of Virginia

Total Projected Budget from All Sources

Match Contributed

$975,631.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

Bucket/Performance Pool

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$205,640.00

$0.00

N/A

12/17/2011

$0.00

To Date

03/17/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/100# of Properties 0 0

0 0/0 0/0 0/100# of housing units 0 0

0 0/0 0/0 0/100# of Households benefitting 0 0

Activity Description:

Location Description:

DHCD has recaptured $495,000 in grant funds from Chesterfield County.  This with the addition $480,631 of performance pool
funds will be reallocated to high performing grantees.  The Action plan will be revised to reflect this as soon as this quarterly
report has been accepted.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Bucket/Performance PoolActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project/Performance Pool

$0.00$0.00Commonweath of Virginia



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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	Title
	Title

